

Kanaloa at Kona Termite Tenting/Fumigation Schedule – (Revised 1-10-2025)

Building	Original Dates	New Dates
1	April 28-29	No Change
2	April 28-29	No Change
3	April 28-29	Not Assigned
4	Completed 2024	
5	April 29-30	No Change
6	April 29-30	May 2-3
7	April 29-30	May 2-3
8	Completed 2024	
9	April 30 – May 1	No Change
10	April 30 – May 1	No Change
11	April 30 – May 1	May 1-2
12	May 5-6	No Change
13	May 12-13	No Change
14	May 12-13	No Change
15	May 12-13	Not Assigned
16	May 5-6	No Change
17	May 13-14	No Change
18	May 13-14	May 15-17
19	May 13-14	May 16-17
20	May 14-15	No Change
21	May 6-7	No Change
22	May 14-15	No Change
23	May 15-16	No Change
24	May 15-16	May 23-24
25	May 6-7	May 9-10
26	May 19-20	No Change
27	May 19-20	No Change
28	May 19-20	May 23-24
29	May 7-8	No Change
30	May 20-21	May 22-23
31	May 20-21	No Change
32	May 21-22	No Change
33	May 21-22	No Change
34	May 7-8	No Change
35	May 8-9	No Change
36	May 8-9	May 9-10
37	May 8-9	Not Assigned
Office	Completed 2024	
Maintenance	Completed 2024	
Main Pool	Completed 2024	
Quiet Pool	May 14-15	Not Assigned
Ocean Pool	May 15-16	Not Assigned
Housekeeping	May 21-22	Not Assigned

Schedule Milestones

- All units must be fully prepared and vacated by 08:00 on the first of your two scheduled days. Occupancy the night prior is ok.
- Units cannot be reoccupied until they receive the all-clear notification, estimated at around 6:00 PM of the second day. Occupancy that night is ok.
- You can begin unbagging, putting your items away, and cleaning up as soon as you are cleared to reoccupy.
- You can expect a noticeable presence of dead insects and probably geckos.
- Buildings that are not yet assigned will be scheduled asap, probably Sept 2025.
- Severe weather or other factors could impact the schedule.